

~~SECRET~~

DPS-6011
Copy 2 of 6

Contract No. HF-32-27
Amendment No. 3

The Perkin-Elmer Corporation
Main Avenue
Norwalk, Connecticut

DEC 15 1958

Gentlemen:

1. This document constitutes Amendment No. 3 to Contract No. HF-32-27 between The Perkin-Elmer Corporation, Norwalk, Connecticut and the United States Government and said Contract, as amended, is further amended as hereinafter set forth.

2. Pursuant to the provisions of Clause 2, entitled "Changes" of the General Provisions hereof, Exhibit "A" of the Schedule is amended as follows:

Add the following new Item 16

"16. Conduct additional studies, tests, and evaluations on Serial #4 of 73-C Configuration as outlined in Contractor's Engineering Report No. 5335, dated 17 October 1958, incorporated herein by reference."

3. PART II - DELIVERY, of the Schedule is amended by deleting the words and figures "30 September 1958" and in lieu thereof substitute "31 December 1958."

4. PART III - ESTIMATED COST AND FEE of the Schedule is amended by increasing the estimated cost and fixed fee by [] and [] respectively. This results in a new total estimated cost of [] and a total fixed fee of []

5. All other terms, conditions and requirements of the contract remain unchanged.

6. Please indicate your receipt of this Amendment No. 3 to Contract No. HF-32-27 and your acceptance thereof by executing the original and two copies of the Amendment. Return the fully executed original and one copy to the undersigned and retain the remaining copy for your files.

25X1

Very truly yours.

Contracting Officer

ACKNOWLEDGED AND ACCEPTED
THE PERKIN-ELMER CORPORATION

TITLE _____ DATE 12-16-58
GENERAL MANAGER
ENGINEERING & OPTICAL DIVISION

FOIAB3A

25X1